

Communication

Date	04 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S. No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Discussion	Daily	WhatsApp	Maliga Charishma, Challa Praveenkumar, Naidu Sashank	Discuss daily tasks, divide work, and monitor project progress.
2	Progress Update	Weekly	Google Meet, WhatsApp	Maliga Charishma, Challa Praveenkumar, Naidu Sashank	Review completed modules and plan upcoming activities.
3	Issue / Bug Discussion	As Needed	WhatsApp	Maliga Charishma, Challa Praveenkumar, Naidu Sashank	Resolve coding issues, integration problems, and testing errors.
4	Stakeholder Review	Bi-Weekly	Google Meet	Maliga Charishma, Challa Praveenkumar, Naidu Sashank, Soham sir	Present project progress, receive feedback, and incorporate suggested improvements.
5	Final Demo Rehearsal	Once	Google Meet	Maliga Charishma, Challa Praveenkumar, Naidu Sashank	Verify project workflow and prepare for the final demonstration.
6	Documentation Review	As Needed	WhatsApp, Google Meet	Maliga Charishma, Challa Praveenkumar, Naidu Sashank	Review project documentation, reports, and final submission files.

Communication Challenges & Resolutions:

S. No	Challenge Faced	Resolution / Action Taken
1	Limited participation from some team members during project development.	Active team members redistributed responsibilities and completed the assigned tasks collaboratively.
2	Coordinating meetings due to different schedules.	Used WhatsApp for quick discussions and Google Meet for planned review sessions.
3	Integrating AI models and backend modules required repeated debugging.	Conducted collaborative debugging sessions, tested modules individually, and integrated them incrementally.